
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-19 13:01:03

2. Agency: 015

3. Bureau: 35

4. Name of this Investment: Oracle e-Business Suite

5. Unique Project (Investment) Identifier: 015-35-01-01-01-1171-24

6. What kind of investment will this be in FY 2011?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 Oracle e-Business Suite is a web-enabled COTS application providing an integrated accounting, budgeting,
and reporting system comprising multiple subsystems.  The system enables financial management of budget
execution, purchasing, accounts payable, accounts receivable, disbursements, fixed assets, and inventory and
order management.  Functions in Oracle are accounted for on a general ledger double entry accounting basis
and allow for management reporting in addition to required external reporting.  Oracle was deployed into
production in October 2002 and has been integrated with many key feeder systems.  This investment closes a
performance gap by allowing Public Debt to fulfill customer expectations through:  the production of accurate
and timely information to support operating, budget, and policy decisions; improved customer service to meet
the needs of other government agencies and thus allowing those agencies to focus on mission-related
activities; and improved clarity, utility, and availability of Federal financial information.  Public Debt is a shared
service provider for the FMLoB. Oracle is self-funded and not supported by any appropriated dollars.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
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Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

TPDARCBPA070007 FFP: Firm
Fixed Price

Y 2007-03-15 2007-03-15 2012-03-14 $1.9 * * * * *

TPD-ARC-08-K-00019 FFP: Firm
Fixed Price

Y 2008-07-25 2008-07-25 2018-07-24 $100.5 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2003 Effectively
Managed U.S.
Government

Finances

* * (1) One
financial audit
using Oracle
Financials

resulting in no
material

weaknesses. (2)
Maintain
monthly

closings within 3
days. (3)

Increase the
number of

agencies using
the system. (4)

Maintain or
reduce the

annual service
cost per system

user.

(1) No financial
audits

conducted on
agencies using

Oracle
Financials. (2)

Monthly
closings within 3

days. (3) 5
agencies using
Oracle Federal
Financials. (4)
Actual annual
cost per user
was $28,150.

(1) Annually,
track external
audit findings.
(2) Monthly,

track timeliness
of month-end
closings. (3)

Annually, track
agencies using

Oracle. (4)
Annually,
calculate

average cost
per user to

measure cost
effectiveness of
shared service
arrangement.

(1) One
financial

statement audit
conducted with

no internal
control findings.
(2) Month-end
closings were
within 3 days,

except at
year-end. (3)
Number of

agencies using
Oracle is 11. (4)
Average annual

cost per user
was estimated

at $3,560.

2004 Effectively
Managed U.S.
Government

Finances

* * (1) 3 additional
financial audits
using Oracle
Financials

resulting in no
material

weaknesses. (2)
Monthly

closings within 3
days. (3)

Increase the
number of

agencies using
the system. (4)

Maintain or
reduce the

annual service
cost per system

user.

(1) One
financial audit
conducted on

agencies using
Oracle

Financials, with
no material

weaknesses. (2)
Monthly

closings within 3
days. (3) 11

agencies
implemented on
Oracle Federal
Financials. (4)
Actual annual

cost per user of
$3,560.

(1) Annually,
track external
audit findings.
(2) Monthly,

track timeliness
of month-end
closings. (3)

Annually, track
agencies using

Oracle. (4)
Annually,
calculate

average cost
per user to

measure cost
effectiveness of
shared service
arrangement.

(1) 11 financial
statement
audits and

SAS70 Review
with no internal
control findings.
(2) Month-end

closings within 3
days, except at
year-end. (3)
Number of

agencies using
Oracle is 18. (4)
Average annual

cost per user
estimated at

$2,740.

2005 Effectively
Managed U.S.
Government

Finances

* * Monthly
closings within 3

days.

Monthly
closings within 3

days.

Monthly, track
the timeliness of

month-end
closings.

Monthly
closings were

performed
within 3 days,

except at
year-end.

2005 Effectively
Managed U.S.
Government

Finances

* * Increase by six
(6) the number

of agencies
using the new

system.

17 agencies
implemented on
Oracle Federal

Financials.

Annually, track
the number of

agencies
implemented on

Oracle
Financials.

Total of 28
agencies

implemented on
Oracle Federal
Financials as of

09/30/05.

2006 Effectively
Managed U.S.
Government

Finances

* * 28 closings
each month

within 3 days.

26 closings
each month

within 3 days.

Maintain the
timeliness of

monthly closing;
currently
tracking

closings for 28
customers

As of 9/30/2006
we are

performing 26
closings in 3

days.

2006 Effectively
Managed U.S.
Government

Finances

* * Increase by one
(1) the number

of agencies
using the new

Over 28
agencies

implemented on
Oracle Federal

Annually, track
the number of

agencies
implemented on

Total of 31
agencies

implemented on
Oracle Federal

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  5 / 11 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

system. Financials. Oracle
Financials.

Financials as of
9/30/2006.

2007 Effectively
Managed U.S.
Government

Finances

* * Number of
closings each
month within 3

days.

28 31 31

2007 Effectively
Managed U.S.
Government

Finances

* * Percentage of
financial audits
resulting in no

material
weaknesses for

Public Debt.

95 95 100

2008 Effectively
Managed U.S.
Government

Finances

* * Number of
closings each
month within 3

days

28 31 28

2008 Effectively
Managed U.S.
Government

Finances

* * Percentage of
financial audits
resulting in no

material
weaknesses for

Public Debt.

95 95 100

2009 Effectively
Managed U.S.
Government

Finances

* * Number of
closings each
month within 3

days.

28 29 31

2009 Effectively
Managed U.S.
Government

Finances

* * Percentage of
financial audits
resulting in no

material
weaknesses for

Public Debt.

95 95 100

2006 Effectively
Managed U.S.
Government

Finances

* * Customer
satisfaction

rating of
excellent and
good in 90%
range for all
responses.

No baseline Annually, track
customer

satisfaction
through a

survey

Customer
satisfaction

rating of 86% in
the excellent

and good range
for all

responses.

2007 Effectively
Managed U.S.
Government

Finances

* * Average call
response time
(seconds) for

system support.

40 40 7.62

2008 Effectively
Managed U.S.
Government

Finances

* * Average call
response time
(seconds) for

system support.

10 10 8

2009 Effectively
Managed U.S.
Government

Finances

* * Average call
response time
(seconds) for

system support.

8 8 7.58

2007 Effectively
Managed U.S.
Government

Finances

* * Percentage of
system

availability per
quarter

99.0 99.0 99.9

2008 Effectively
Managed U.S.
Government

Finances

* * Percentage of
system

availability per
quarter

99.0 99.0 99.98

2009 Effectively
Managed U.S.

* * Percentage of
system

99.98 99.0 99.90
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Government
Finances

availability per
quarter

2010 Effectively
Managed U.S.
Government

Finances

* * Number of
closings each
month within 3

days.

28 29 30

2010 Effectively
Managed U.S.
Government

Finances

* * Percentage of
financial audits
resulting in no

material
weaknesses for

Public Debt

95 95 100

2010 Effectively
Managed U.S.
Government

Finances

* * Average call
response time
(seconds) for

system support.

8 8 6.95

2010 Effectively
Managed U.S.
Government

Finances

* * Percentage of
system

availability per
quarter.

99.99 99 99.78

2011 Effectively
Managed U.S.
Government

Finances

* * Number of
closings each
month within 3

days.

28 29 TBD

2011 Effectively
Managed U.S.
Government

Finances

* * Percentage of
financial audits
resulting in no

material
weaknesses for

Public Debt.

95 95 TBD

2011 Effectively
Managed U.S.
Government

Finances

* * Average call
response time
(seconds) for

system support.

8 8 TBD

2011 Effectively
Managed U.S.
Government

Finances

* * Percentage of
system

availability per
quarter.

99.99 99 TBD

2012 Effectively
Managed U.S.
Government

Finances

* * Number of
closings each
month within 3

days.

28 29 TBD

2012 Effectively
Managed U.S.
Government

Finances

* * Percentage of
financial audits
resulting in no

material
weaknesses for

Public Debt.

95 95 TBD

2012 Effectively
Managed U.S.
Government

Finances

* * Average call
response time
(seconds) for

system support.

8 8 TBD

2012 Effectively
Managed U.S.
Government

Finances

* * Percentage of
system

availability per
quarter.

99.99 99 TBD

2013 Effectively
Managed U.S.
Government

Finances

* * Number of
closings each
month within 3

days.

28 29 TBD
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2013 Effectively
Managed U.S.
Government

Finances

* * Percentage of
financial audits
resulting in no

material
weaknesses for

Public Debt.

95 95 TBD

2013 Effectively
Managed U.S.
Government

Finances

* * Average call
response time
(seconds) for

system support.

8 8 TBD

2013 Effectively
Managed U.S.
Government

Finances

* * Percentage of
system

availability per
quarter.

95 95 TBD
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Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

FY07
Operations

and
Maintenance

$4.0 $10.9 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

FY08 System
Component
(Customer
reporting,
interface &
extension)
Upgrades
Design &

Development

$2.4 $2.2 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FY08 System
Component
(Customer
reporting,
interface &
extension)
Upgrades
Testing

$1.3 $1.2 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FY08 System
Component
(Customer
reporting,
interface &
extension)
Upgrades

Implementatio
n

$1.4 $1.1 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FY08
Operations

and
Maintenance

$13.2 $11.7 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FY03 Asset
managements

module
implementatio

n

$0.2 $0.2 2003-01-01 2003-01-01 2003-07-01 2003-07-01 100.00% 100.00%

FY03
Operations

and
Maintenance

$1.4 $1.4 2002-10-01 2002-10-01 2003-09-30 2003-09-30 100.00% 100.00%

FY04 Central
Contractor

Registration
(CCR)

Interface

$0.0 $0.0 2004-01-01 2004-01-01 2004-03-31 2004-03-31 100.00% 100.00%

FY04
Operations

and
Maintenance

$2.8 $2.9 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%

FY05
Operations

and
Maintenance

$2.9 $2.9 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

FY06
Operations

and
Maintenance

$3.3 $12.1 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

FY09 System
Component
Upgrades
Design &

Development

$2.8 $2.6 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 System
Component
Upgrades
Testing

$1.7 $1.2 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 System
Component
Upgrades

Implementatio
n

$1.4 $1.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09
Operations

and
Maintenance

$15.6 $17.1 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 CGAC
Initiative

$5.0 $0.0 2008-10-01 2008-10-01 2009-09-30 0.00% 0.00%

FY10 System
Component
Upgrades

Design and
Development

$3.3 $1.8 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

FY10 System
Component
Upgrades
Testing

$2.3 $1.0 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

FY10 System
Component
Upgrades

Implementatio
n

$1.8 $0.9 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

FY10
Operations

and
Maintenance

$17.7 $13.7 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

FY10 CGAC
Initiative

* * 2009-10-01 2010-09-30 0.00% 0.00%

FY11 System
Component
Upgrades

Design and
Development

* * 2010-10-01 2011-09-30 0.00% 0.00%

FY11 System
Component
Upgrades
Testing

* * 2010-10-01 2011-09-30 0.00% 0.00%

FY11 System
Component
Upgrades

Implementatio
n

* * 2010-10-01 2011-09-30 0.00% 0.00%

FY11
Operations

* * 2010-10-01 2011-09-30 0.00% 0.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

and
Maintenance

FY11 CGAC
Initiative

* * 2010-10-01 2011-09-30 0.00% 0.00%

FY12 System
Component
Upgrades

Design and
Development

* * 2011-10-01 2012-09-30 0.00% 0.00%

FY12 System
Component
Upgrades
Testing

* * 2011-10-01 2012-09-30 0.00% 0.00%

FY12 System
Component
Upgrades

Implementatio
n

* * 2011-10-01 2012-09-30 0.00% 0.00%

FY12
Operations

and
Maintenance

* * 2011-10-01 2012-09-30 0.00% 0.00%

FY13 System
Component
Upgrades

Design and
Development

* * 2012-10-01 2013-09-30 0.00% 0.00%

FY13 System
Component
Upgrades
Testing

* * 2012-10-01 2013-09-30 0.00% 0.00%

FY13 System
Component
Upgrades

Implementatio
n

* * 2012-10-01 2013-09-30 0.00% 0.00%

FY13
Operations

and
Maintenance

* * 2012-10-01 2013-09-30 0.00% 0.00%

* - Indicates data is redacted.
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